May 9th, 2024

R.J. Burnside & Associates Limited

Highway 10 Connecting Link Look Ahead for Week of May 13th to May 17th, 2024

Walker, Construction Grey-Bruce plans to complete the following outlined tasks along Highway 10 from Margaret Street to Campbell Street.

May 13th to May 15th 2024

- Parge and Waterproof Storm Structures At or Near the Intersection of County Road 4 and Highway 10.
- Water Sod.
- Remove Temp Asphalt At or Near the Intersection of County Road 4 and Highway 10.
- Remove The Old Pole Base At or Near the Intersection of County Road 4 and Highway 10.

May 16th to May 17th 2024

- Layout Sidewalk and Retaining Wall.

Note to the public

- Sections of the sidewalks will be temporarily closed due to construction activities and for the safety of everyone. Access to businesses will be opened and maintained to the general public.

- We please ask everyone not to block the intersection to avoid delays and congestion when the lights turn red. For everyone's safety, we request that all foot traffic cross the street at the traffic lights where attendants are ready to assist you.

Traffic Flow

- Traffic controllers will be present to help regulate the flow of traffic during construction. All flow of traffic will be maintained in all directions. No parking is permitted within the construction limits for this duration.

The aforementioned tasks are subject to change in the event of inclement weather and/or unforeseen circumstances encountered.

Isaac Bansah
PROJECT COORDINATOR
PUBLIC RELATION OFFICER
WALKER CONSTRUCTION LIMITED