October 26th, 2023

R.J. Burnside & Associates Limited

Highway 10 Connecting Link Look Ahead for Week of October 30th to November 3rd, 2023

Next week, Walker Construction Grey-Bruce plans to complete the following outlined tasks below on this project:

Construction work is scheduled to take place on Highway 10, North and South of County Road 4. The work will proceed south on Highway 10 to complete the following scopes. The sequence of the work taking place is,

Monday to Friday - Road Excavate and Install Sub drain-South of County Road 4 (Highway 10)

Tuesday to Friday – Curb Preparation-North of County Road 4(Highway 10)

Note to the general public: Sections of the sidewalks will be closed from Monday to Tuesday due to the construction activities and for the safety of everyone. Access to businesses will be opened and maintained for the general public.

We ask the general public not to block the intersection to avoid delays and congestion when the lights turn red. For everyone's safety, we request that all foot traffic cross the street at the traffic lights where attendants are ready to assist you.

The flow of traffic will be maintained in all directions. Traffic controllers will be present to help regulate the flow of traffic. No parking is permitted within the construction limits for this duration.

The aforementioned tasks are subject to change in the event of inclement weather and/or unforeseen circumstances encountered.

Isaac Bansah
PROJECT COORDINTAOR
WALKER CONSTRUCTION LIMITED