September 21, 2023

R.J. Burnside & Associates Limited

Highway 10 Connecting Link Look Ahead for Week of September 25th to September 29th, 2023

Next week, Walker Construction Grey-Bruce plans to complete the following outlined tasks below on this project:

Construction work is scheduled to take place at the intersection of Highway 10 and County Road 4 to complete the installation of 5 Structures. The sequence of the work taking place is,

Monday - CB3
Tuesday - CB4
Wednesday - CB5
Thursday - DCB232
Friday - DCBMH 4

We ask the general public not to block the intersection to avoid delays and congestion when the lights turns red.

Note to the general public. The intersection of Highway 10 and County Road 4 will have sections of the sidewalks closed from Monday to Friday due to the construction activities, and for the safety of everyone. Access to businesses such as the Hair Corner, and Eco-Refillary will be maintained for the general public.

The flow of traffic will be maintained in all directions. Traffic controllers will be present to help regulate the flow of traffic. No parking is permitted within the construction limits for this duration.

The aforementioned tasks are subject to change in the event of inclement weather and/or unforeseen circumstances encountered.

Isaac Bansah
PROJECT COORDINTAOR
WALKER CONSTRUCTION LIMITED