July 5th, 2024

R.J. Burnside & Associates Limited

Highway 10 Connecting Link Look Ahead for Week of July 8th to July 12th, 2024

Walker, Construction Grey-Bruce plans to complete the following outlined tasks along Highway 10 from Margaret Street to Campbell Street.

July 8th, 2024

- Excavate and Placement of Retaining Wall
- Mill Asphalt Ramp
- Grade for Concrete Sidewalk

July 9th to 10th, 2024

- Excavate and Placement of Retaining Wall
- Grade for Concrete Sidewalk
- Hand Placed Asphalt

July 11th to 12th, 2024

- Pave Surface Course (HL-3)

Note to the public

- Sections of the sidewalks will be temporarily closed due to construction activities and for the safety of everyone. Access to businesses will be opened and maintained to the general public.

- We please ask everyone not to block the intersection to avoid delays and congestion when the traffic lights turn red. For everyone's safety, we request that all foot traffic cross the street at the traffic lights where attendants are ready to assist you.

Traffic Flow

- Traffic controllers will be present to help regulate traffic flow during construction. All flow of traffic will be maintained in all directions. No parking is permitted within the construction limits for this duration.

The aforementioned tasks are subject to change in the event of inclement weather and/or unforeseen circumstances encountered.

Isaac Bansah
PROJECT COORDINATOR
PUBLIC RELATION OFFICER
WALKER CONSTRUCTION LIMITED