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October 5, 2023 

R.J. Burnside & Associates Limited 

Highway 10 Connecting Link Look Ahead for Week of October 9th to October 13th, 2023 
 

Next week, Walker Construction Grey-Bruce plans to complete the following outlined tasks 
below on this project: 
 
Construction work is scheduled to take place on Highway 10 in the northbound lane, south of 

County Road 4 to complete the following scope of work. The sequence of the work taking place 

is, 

 

Monday – Holiday (ThanksGiving)  

 

Tuesday and Wednesday– Install 300mm Storm Sewer from Manhole 5 to Catch Basin Manhole 

6 (MH5-CBMH6) 

 

Thursday – Install 300mm Storm Sewer Road Crossing from Catch Basin Manhole 6 to Catch 

Basin 8 (CBMH6-CB8) 

 

Friday – Install 300mm Storm Sewer Road Crossing from Manhole 5 to Catch Basin 7 (MH5-

CB7) 

 

In conjunction with the installment of the Storm sewer and Structure, the removal of existing 

Asphalt, Sidewalks, Curbs and Gutters will commence in preparation for new ones. 

Below is the sequence in which the work will be taking place:  

 

Tuesday - Friday Removal of Sidewalks, Curbs and Gutters, and miscellaneous asphalt In front 

of businesses located south of County Road 4 on Highway 10. 

 

 

Note to the general public: Sections of the sidewalks will be closed from Tuesday to Friday due 

to the construction activities and for the safety of everyone. Access to businesses such as the 

Hair Corner and Eco Refillary will be maintained for the general public. 

 

We ask the general public not to block the intersection to avoid delays and congestion when the 

lights turn red. For everyone’s safety, we request that all foot traffic cross the street at the traffic 

lights where attendants are ready to assist you. 

 
 The flow of traffic will be maintained in all directions. Traffic controllers will be present to 
help regulate the flow of traffic. No parking is permitted within the construction limits for this 
duration. 
 
 
 
 
 
 
The aforementioned tasks are subject to change in the event of inclement weather and/or 

unforeseen circumstances encountered. 

 
                           Isaac Bansah 

PROJECT COORDINTAOR 
WALKER CONSTRUCTION LIMITED 
  


